

Bridge Pottery

Design Process

Survey

I looked at soil, shade, client's wants/needs, existing trees and their condition. Also sectors and in particular the extent of the flood plain.



Analysis

I looked at permaculture principles in relation to the site; the number of trees needed and planting areas; suitable trees for the site; local suppliers and I did a SWOC of the site.



Design

I drew up a design for the site with a 4 year action plan.



Implementation 1 (2009)

Carry out Action Plan 1



Maintenance

Summer 2009 – Check health of trees. Strimming and weeding round young trees. Re-stacking and chopping of logs.



Implementation 2 (2009-10)

Carry out Action Plan 2.



Maintenance

Summer 2010 – Check health of trees. Strimming and weeding round young trees. Re-stacking and chopping of logs.



Implementation 3 (2010-11)

Carry out Action Plan 3



Maintenance

Summer 2011 – Check health of trees. Strimming and weeding round young trees.



Implementation 4 (2011-12)

Final Action Plan



Maintenance

Ongoing maintenance, plus re-coppicing in the future.